
RESOLUTION NO. 2009-57 

A RESOLUTION OF THE LODI CITY COUNCIL APPROVING 
DEBENEDETTI PARK MODIFIED GRADING DESIGN, DIRECTING 
PREPARATION OF PLANS AND SPECIFICATIONS FOR PHASED 

IMPROVEMENTS, AUTHORIZING THE CITY MANAGER TO EXECUTE 
CONTRACT AMENDMENT FOR THE DEBENEDETTI PARWBASIN G 
ROUGH GRADING WITH A.M. STEPHENS CONSTRUCTION, INC., 

AND FURTHER APPROPRIATING FUNDS ....................................................................... ....................................................................... 

WHEREAS, City Council awarded the contract for the DeBenedetti ParWBasin G 
Rough Grading to A.M. Stephens Construction Company, Inc., on December 17, 2003. The 
project consisted of the excavation, rough grading, and export of material from the 
DeBenedetti Park site and also included site fencing, mowstrips, rip-rap, and other drainage 
related work; and 

WHEREAS, the original contract completion date was October 31, 2006. 
A.M. Stephens Construction Company requested additional time to complete the excavation 
and rough grading of the park, and the contract completion date was extended to 
December 31,2008. The contract has been suspended to May 1,2009; and 

WHEREAS, the Parks and Recreation Commission, at its meetings of 
November6,2008 and March 12, 2009, approved a modified grading design of 
DeBenedetti Park, which would trade 3.3 acres between play field and storm drainage, make 
the storm drain area ten feet shallower, and simultaneously provide for phased improvements 
to DeBenedetti Park. Without modifications to the storm drain area, the 30-foot storm drain 
basin will remain permanently; and 

WHEREAS, as modified, the park and storm drainage construction costs are estimated 
to be $14 million in contrast to the existing plan that would cost $18 million to construct. 
Included in the construction cost savings is a reduction in pump station construction costs 
estimated to be $300,000; and 

WHEREAS, staff recommends that A. M. Stephens Construction Company receive a 
five-month extension on the contract to complete the modified grading plan. The contract 
would require A.M. Stephens Construction Company to remove approximately 57,000 cubic 
yards of dirt from the 3.3 acre high ground and place it in the bottom of the existing basin, 
thereby decreasing the depth of the basin by 10 feet. Included in the City’s compensation to 
A. M. Stephens Construction Company are added costs for weed and dust control; and 

WHEREAS, upon completion of the work, the City will be able to proceed with park and 
storm drainage improvements in the park and the basin. The initial phase of improvements 
comprises turf and irrigation at the north side of the park that would be installed in Fall 2009 or 
Spring 2010 resulting in the creation of three new playing fields; and 

WHEREAS, approval by the City Council of the modified grading design will remove 
3.3 acres from the original park conceptual development plan. As a result of the shift in acres 
from park use to storm drainage basin, the overall project development cost split will change 
from 53%/47% to 50%/50% (park vs. storm drainage) and transfers between the impact fee 
accounts will be made to reconcile past expense to the new cost split. 



NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does hereby 
approve the DeBenedetti Park modified grading design; and 

BE IT FURTHER RESOLVED that the Lodi City Council does hereby direct the 
preparation of plans and specifications for phased improvements at DeBenedetti Park; and 

BE IT FURTHER RESOLVED that the Lodi City Council does hereby authorize the 
City Manager to execute a contract amendment with A. M. Stephens Construction Company, 
Inc., of Lodi, California, for the DeBenedetti ParWBasin G Rough Grading in the amount of 
$163,000 and granting a five-month contract extension for the purpose of regrading the storm 
drain basin area of the park; and 

BE IT FURTHER RESOLVED that funds in the amount of $180,000 be appropriated 
from the Parks and Recreation Impact Mitigation Fee Fund and the Storm Drain Impact 
Mitigation Fee Fund for the project. 

AYES: COUNCIL MEMBERS - Hitchcock, Johnson, Katzakian, Mounce, and 
Mayor Hansen 

NOES: COUNCIL MEMBERS - None 

ABSENT: COUNCIL MEMBERS -None 

ABSTAIN: COUNCIL MEMBERS - None 
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